Approved For Release 2000/06/14 : CIA-RDP78-06505A000500040042-2

_ CLASSIFICATION PROCESSING ACTION
N
DISPATCH | - scoree N
N i) ,

25);(1 A chicf NN ) NO INDEXING REQUIRED
) ’ INFO. ONLY QUALIFIED OESK
25X1A Far East Area Engineer, CAN JUDGE INDEXIG
- FROM '
DX1A ChiEf’ MICROFILM N,

WHET  Air Conditioning and MHqwey Plant EXpansion Project -
Progress Report No,

LEGIB]

ACTION REQUIRED - REFERENCES

Reference: Director 12719

1. GENERAL

Subject contract is progressing reasonably well at this
time, The contractor is a very reputable one whose work
appears to be good quality, The Far East Engineer inspected
the site on 12 July and commented favorably on the workman-~
ship, The contractor is striving to complete the load bearing
columns and roof slabs before the heavy rains begin. The
progress to date on the major portions of the project are out-
lined in paragraphs 2 and 3 below and pictured in attached
photos, '

2. POWER PLANT

a, Replacement of 100 KW GM Generator (see attached
Photos 1-1 & 1-2)

The 100 KW GM Generator has been removed and turned
in to Area Logistics, The new 235 KW GM Generator
is installed in its place - complete with new mufflers
. , and exhaust air duct, The opening for air exhaust
— " '™ has been enlarged and temporary wooden louvers installed.
Temporary 500 MCM lines have been connected overhead
MR T A0D ) to the transfer switch from the new generator, but
e not yet from the old,

e + Sub-Station and Resistor Bank Pads

! ““;“”? Excavation now under way,
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! “wP e, New UPS Building Addition (see attached Photos 1-3 &

I E 1-4)
.% The engine foundation has been poured and the footings

T 4f /completed, The load bearing columns are nearly finished
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Fm _delivery has badly upset the contractor's schedule.
L
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and forms for the solid concrete portions of the
walls are now being constructed., The delay in UPS

ff“ﬁﬁéwﬁééﬁ“?éﬁhé§¥édmfﬁif”fhé‘stdinhwbé”Wifﬁout
no-break power for not more than 20 days, therefore
removal of the present UPS and installation of the
switchgear cannot be started until sometime after

the November delivery date of the new UPS. The
contractor's CPM network diagram, which was submitted

prior to notification of delay, shows the completion
date for the entire project:fs 18 December.‘j
e
3. AIR CONDITIONING —

a, Condenser Pad

Excavation completed for screen wall footing, but
not yet begun for pad itself,

b. Chiller Room (see attached Photos 1-.5)

All footings completed and construction begun on
forms for load bearing columns. Excavation not
begun for floor slab., Fresh water makeup line
connected to building system.,

c. A/C Equipment Room, AHU 4 and 5 (see attached photos
1-6)

All footings completed and construction begun on

forms for load bearing columns. Excavation not begun
for floor slab.

d., Inside Installations -

Work has not begun inside the Receiver Building.
Some cursory examinations have been made of the
unrestricted areas to determine the feasibility of
some questionable aspects of design,
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